

IS Project Progress Monitoring

Project title: **Compendium System**

Project (Date) Start: **August 20, 2025**

Project (Date) End: **December 3/5, 2025**

Developers: **Jandog, Pasaylo, Quilla, Tecson, Tiempo, Tirador**

Week: No. 2

System Requirements	Status (Done/Undone)	Carry over to week (“Bahaw”)	Estimated time to finish	Weekly Completion Status (%)
Functional Requirements				% = (2/5) * 100 = 40%
View Thesis	Done	Week 3	4	
User Logout (UI)	Undone	Week 3	0	
Change Profile (UI)	Undone	Week 3	0	
User Profile	Done	N/A		
User Upload	Undone	N/A		
Non-Functional Requirements				

Apply role-based access control (RBAC).	Undone	Week 3	0	
Encryption of All Personal Identity Details	Undone	Week 3	0	
			Hours worked/Weekly total hours	4/36
			Remaining Work Hours	205 - 19 = 186
			Overall Completion (%)	5.79%